

Rowan County
I-85 South Corridor Land Use Master Plan
 Project Schedule

Task	Start	Complete
Data Collection and Analysis	August 25, 2016	October 20, 2017
Kick-Off Meeting Discuss Scope and Schedule, Project Introduction	August 31, 2016	August 31, 2016
Meeting with County Planning Staff - Review Site Analysis Maps	September 20, 2016	September 20, 2016
Steering Committee Meeting #1 -Introductions & Role of Committee, Identify Issues/Concerns, Oppurtunities/Constraints	September 20, 2016	September 20, 2016
Public Workshop #1 - Identify Concerns/Constraints, Review possible land use and transportation concepts for the area.	September 27, 2016	September 27, 2016
Develop Land Use Master Plan	September 27, 2016	December 3, 2017
Steering Committee Meeting #2 -Review & Evaluate Preliminary Recommendations, Plan Strengths & Weaknesses	November 17, 2016	November 17, 2016
Public Workshop #2 - Review & Evaluate Preliminary Recommendations, Plan Strengths & Weaknesses	December 2, 2016	December 2, 2016
Develop Implimentation Plan of Master Plan Recommendations	December 14, 2016	December 30, 2017
Meeting with County Planning Staff - Review Site Analysis Maps	September 20, 2016	September 20, 2016
Present Final Land Use Master Plan to County for Adoption	January 3, 2017	January 3, 2017